

# **D3.5 Plan networking activities for each regional network.**

**WP3**  
**Del. 3.5**

This publication is a result of  
the project Madegascar, EIE/07/180/S12.466795  
supported by



<b>Deliverable nr</b>	D3.5
<b>Dissemination level</b>	Public
<b>Partner name</b>	MalarNet
<b>Work Package</b>	WP 3: Networking
<b>Country</b>	Sweden
<b>Region</b>	Mälardalen
<b>Are there existing filling stations and natural gas and biogas driven cars already in the region?</b>	Yes

## Networking Mälardalen, Sweden

### Deliverable 3.5

<b>REGIONAL NETWORK ACTIVITIES</b>			
<b>Activity</b>	<b>Nr. /Quantity</b>	<b>Target group</b>	<b>Time frame (date)</b>
Network meeting	1	stakeholders	May 2008
Network meeting	1	Stakeholders	Fall 2008
Network meeting	1	Stakeholders	Spring 2009